
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/14/2016

ESTIMATE SUMMARY 13:03:07

CONTID: C20305         ESTIMATE NO: 0008 FINL 2005

PCN: 20305-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Archuleta, Dolores, La Plata Counties PERCENT TIME:

PROJECT NO: STAR500-160                   

R5 FY15 RAMP BRIDGE PREVENTATIVE MAINT

NAME OF ROAD: US 491

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING

3354 C ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PALISADE CO 81526     (970)434-6102 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,293,729.13 PARTICIPATING $ $ -5,394.53

AWARD PROJECT AMT: 1,330,090.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 19,951.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.02

WORK DAYS

WORK DAYS

100.00%

0.01

-5,394.53

-5,394.53

14,556.82

$

$

$

$

1,293,729.12

0.00

1,293,729.12

0.00

1,293,729.12

0.00

0.00

1,293,729.12

0.00

AMOUNT DUE 1,293,729.12 14,556.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,556.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

DOLORES  

101.0 TIME ALLOW: 102

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/13/2015

04/13/2015

12/08/2015

12/08/2015

03/14/2016

01/08/2015

01/29/2015

02/17/2015

04/13/2015
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 401.000

0.000

202-00250  
 

1,203.00401.000

0.00

401.000

SF  

3.00000

0010 Potholing 20.000

0.000

203-01597  
 

2,320.0020.000

0.00

20.000

HOUR

116.00000

0015 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.00000

0020 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.85000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.20000

0030 Concrete Washout Structure 4.000

0.000

208-00045  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0035 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,245.00000

0040 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

33,045.00000

0045 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

2,116.00000

0050 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.40000

0055 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

3.85000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.25000

0065 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

1,980.00000

0070 *Mobilization 1.000

0.000

626-00000  
 

213,000.001.000

0.00

1.000

L S 

213,000.00000

0075 *Public Information Services 1.000

0.000

626-01000  
 

13,800.001.000

0.00

1.000

L S 

13,800.00000

0080 *Epoxy Pavement Marking 39.000

0.000

627-00005  
 

6,630.0039.000

0.00

39.000

GAL 

170.00000

0085 *Pavement Marking Paint (Waterborne) 38.000

0.000

627-00011  
 

4,446.0038.000

0.00

38.000

GAL 

117.00000

0090 *Flagging 2,218.000

0.000

630-00000  
 

50,015.902,218.000

0.00

2,218.000

HOUR

22.55000

0095 *Traffic Control Inspection 68.000

0.000

630-00007  
 

6,800.0068.000

0.00

68.000

DAY 

100.00000

0100 *Traffic Control Management 87.000

-1.000

630-00012  
 

52,030.0086.000

-605.00

86.000

DAY 

605.00000

0105 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

558.0018.000

0.00

18.000

EACH

31.00000

0110 *Construction Traffic Sign (Panel Size B) 89.000

0.000

630-80342  
 

3,132.8089.000

0.00

89.000

EACH

35.20000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

480.0012.000

0.00

12.000

EACH

40.00000

0120 *Construction Traffic Sign (Special) 192.000

0.000

630-80344  
 

3,840.00192.000

0.00

192.000

SF  

20.00000

0125 *Vertical Panel 25.000

0.000

630-80350  
 

550.0025.000

0.00

25.000

EACH

22.00000

0130 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

19,800.006.000

0.00

6.000

EACH

3,300.00000

0132 Flash Arrow Panel (C Ty) 1.000

0.000

630-80358  
 

800.001.000

0.00

1.000

EACH

800.00000

0135 *Drum Channelizing Device 94.000

0.000

630-80360  
 

2,068.0094.000

0.00

94.000

EACH

22.00000

0140 *Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

633.6018.000

0.00

18.000

EACH

35.20000

0145 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

42.70000

0150 Traffic Cone 80.000

0.000

630-80380  
 

704.0080.000

0.00

80.000

EACH

8.80000

0155 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

2,390.00000

0160 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

8,250.00000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A On-The-Job Trainee 896.000

0.000

700-70021  
 

896.00896.000

0.00

896.000

HOUR

1.00000

0185 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0191 Added Item (Lump Sum)/ Steel Shoring Plates 1.000

0.000

900-00014  
 

27,396.001.000

0.00

1.000

L S 

27,396.00000

0192 Added Item (Dollar)/ VECP Incentive 37,162.000

0.000

900-00006  
 

37,162.0037,162.000

0.00

37,162.000

DOL 

1.00000

CAT 449,665.30-605.00449,665.30CURRENT AMT0200 $ $ $

CAT NO0305 STRUCTURE M-01-C 

0195 *Removal of Asphalt Mat (Planing) 2,225.000

0.000

202-00240  
 

26,700.002,225.000

0.00

2,225.000

SY  

12.00000

0200 *Removal of Asphalt Mat (Planing) (Special) 191.000

0.000

202-00246  
 

3,056.00191.000

0.00

191.000

SY  

16.00000



CONTID: C20305         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE M-01-C 

0203 Rem Bridge Railing 95.000

0.000

202-00425  
 

2,280.0095.000

0.00

95.000

LF  

24.00000

0204 Added Item (Lump Sum)/ Reset Bridge Railing 1.000

0.000

900-00014  
 

10,398.401.000

0.00

1.000

L S 

10,398.40000

0205 Removal of Portions of Present Structure (Class 2) 27.000

0.000

202-00453  
 

4,050.0027.000

0.00

27.000

SY  

150.00000

0210 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

595.00000

0215 *Hot Mix Asphalt (Patching) (Asphalt) 482.510

-27.070

403-00720  
 

99,513.64455.440

-5,914.80

455.440

TON 

218.50000

0220 *Geotextile (Crack Reduction) (High Density) 208.000

0.000

420-00510  
 

8,528.00208.000

0.00

208.000

SY  

41.00000

0225 Waterproofing (Membrane) 186.000

0.000

515-00120  
 

3,627.00186.000

0.00

186.000

SY  

19.50000

0230 Concrete Sealer 27.000

0.000

515-00400  
 

118.8027.000

0.00

27.000

SY  

4.40000

0235 Concrete Class D (Bridge) (Special) 3.500

0.000

601-03041  
 

4,263.003.500

0.00

3.500

CY  

1,218.00000

0240 Galvanic Anodes (Install Only) 81.000

0.000

601-51007  
 

445.5081.000

0.00

81.000

EACH

5.50000

0245 *Guardrail Type 3 (6-3 Post Spacing) 75.000

0.000

606-00301  
 

1,815.0075.000

0.00

75.000

LF  

24.20000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE M-01-C 

0250 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,610.001.000

0.00

1.000

EACH

1,610.00000

0255 *Transition Type 3G 4.000

0.000

606-01370  
 

6,392.004.000

0.00

4.000

EACH

1,598.00000

0260 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

7,245.003.000

0.00

3.000

EACH

2,415.00000

0262 Inst Brdg Rail Ty 10R 95.000

0.000

606-11011  
 

9,120.0095.000

0.00

95.000

LF  

96.00000

CAT 189,162.34-5,914.80189,162.34CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE O-05-AW 

0265 *Removal of Asphalt Mat (Planing) 1,873.000

0.000

202-00240  
 

22,476.001,873.000

0.00

1,873.000

SY  

12.00000

0270 *Removal of Asphalt Mat (Planing) (Special) 826.000

0.000

202-00246  
 

13,216.00826.000

0.00

826.000

SY  

16.00000

0275 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

300.002.000

0.00

2.000

SY  

150.00000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 487.000

-0.750

403-00720  
 

106,245.63486.250

-163.88

486.250

TON 

218.50000

0285 Waterproofing (Membrane) 824.000

0.000

515-00120  
 

16,068.00824.000

0.00

824.000

SY  

19.50000

0290 Concrete Sealer 55.000

0.000

515-00400  
 

242.0055.000

0.00

55.000

SY  

4.40000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE O-05-AW 

0295 Sawing and Sealing Bridge Joint 107.000

0.000

518-03000  
 

3,959.00107.000

0.00

107.000

LF  

37.00000

0300 Concrete Class D (Bridge) (Special) 0.300

0.000

601-03041  
 

365.400.300

0.00

0.300

CY  

1,218.00000

0305 Galvanic Anodes (Install Only) 12.000

0.000

601-51007  
 

66.0012.000

0.00

12.000

EACH

5.50000

0310 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.48000

CAT 162,938.03-163.88162,938.03CURRENT AMT0306 $ $ $

CAT NO0308 STRUCTURE P-05-R 

0315 *Removal of Asphalt Mat (Planing) (Special) 1,101.000

0.000

202-00246  
 

17,616.001,101.000

0.00

1,101.000

SY  

16.00000

0320 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

150.00000

0325 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

595.00000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 191.350

0.000

403-00720  
 

41,809.98191.350

0.00

191.350

TON 

218.50000

0335 Waterproofing (Membrane) 510.000

0.000

515-00120  
 

9,945.00510.000

0.00

510.000

SY  

19.50000

0340 Concrete Sealer 45.000

0.000

515-00400  
 

198.0045.000

0.00

45.000

SY  

4.40000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE P-05-R 

0345 Sawing and Sealing Bridge Joint 98.000

0.000

518-03000  
 

3,626.0098.000

0.00

98.000

LF  

37.00000

0350 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,218.00000

0355 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

32.00000

0360 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

0.000

EACH

5.50000

0365 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.48000

CAT 73,194.980.0073,194.98CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE P-06-D 

0370 *Removal of Asphalt Mat (Planing) 1,009.000

0.000

202-00240  
 

12,108.001,009.000

0.00

1,009.000

SY  

12.00000

0375 *Removal of Asphalt Mat (Planing) (Special) 681.000

0.000

202-00246  
 

10,896.00681.000

0.00

681.000

SY  

16.00000

0380 Removal of Portions of Present Structure (Class 2) 25.000

0.000

202-00453  
 

3,750.0025.000

0.00

25.000

SY  

150.00000

0385 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

595.001.000

0.00

1.000

SY  

595.00000

0390 Removal of Portions of Present Structure 1.200

0.000

202-00502  
 

1,680.001.200

0.00

1.200

CY  

1,400.00000



CONTID: C20305         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE P-06-D 

0395 Removal of Expansion Device 30.000

0.000

202-00504  
 

6,900.0030.000

0.00

30.000

LF  

230.00000

0400 *Hot Mix Asphalt (Patching) (Asphalt) 312.620

5.900

403-00720  
 

69,596.62318.520

1,289.15

318.520

TON 

218.50000

0405 Waterproofing (Membrane) 681.000

0.000

515-00120  
 

13,279.50681.000

0.00

681.000

SY  

19.50000

0410 Concrete Sealer 137.000

0.000

515-00400  
 

602.80137.000

0.00

137.000

SY  

4.40000

0415 Bridge Expansion Device (0-4 Inch) 30.000

0.000

518-01004  
 

8,460.0030.000

0.00

30.000

LF  

282.00000

0420 Sawing and Sealing Bridge Joint 101.000

0.000

518-03000  
 

3,737.00101.000

0.00

101.000

LF  

37.00000

0425 Concrete Class D (Bridge) 6.200

0.000

601-03040  
 

5,177.006.200

0.00

6.200

CY  

835.00000

0430 Concrete Class D (Bridge) (Special) 3.400

0.000

601-03041  
 

4,141.203.400

0.00

3.400

CY  

1,218.00000

0435 Galvanic Anodes 76.000

0.000

601-51005  
 

2,432.0076.000

0.00

76.000

EACH

32.00000

0440 Reinforcing Steel (Epoxy Coated) 417.000

0.000

602-00020  
 

617.16417.000

0.00

417.000

LB  

1.48000

CAT 143,972.281,289.15143,972.28CURRENT AMT0309 $ $ $
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE P-07-A 

0445 *Removal of Asphalt Mat (Planing) 1,345.000

0.000

202-00240  
 

16,140.001,345.000

0.00

1,345.000

SY  

12.00000

0450 *Removal of Asphalt Mat (Planing) (Special) 577.000

0.000

202-00246  
 

9,232.00577.000

0.00

577.000

SY  

16.00000

0455 Removal of Portions of Present Structure (Class 2) 7.000

0.000

202-00453  
 

1,050.007.000

0.00

7.000

SY  

150.00000

0460 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

595.00000

0465 Removal of Portions of Present Structure 1.400

0.000

202-00502  
 

1,960.001.400

0.00

1.400

CY  

1,400.00000

0470 Removal of Expansion Device 31.000

0.000

202-00504  
 

7,130.0031.000

0.00

31.000

LF  

230.00000

0475 *Hot Mix Asphalt (Patching) (Asphalt) 303.380

0.000

403-00720  
 

66,288.53303.380

0.00

303.380

TON 

218.50000

0480 Waterproofing (Membrane) 555.000

0.000

515-00120  
 

10,822.50555.000

0.00

555.000

SY  

19.50000

0485 Concrete Sealer 92.000

0.000

515-00400  
 

404.8092.000

0.00

92.000

SY  

4.40000

0490 Bridge Expansion Device (0-4 Inch) 31.000

0.000

518-01004  
 

8,742.0031.000

0.00

31.000

LF  

282.00000

0495 Sawing and Sealing Bridge Joint 93.000

0.000

518-03000  
 

3,441.0093.000

0.00

93.000

LF  

37.00000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE P-07-A 

0500 Concrete Class D (Bridge) 6.900

0.000

601-03040  
 

5,761.506.900

0.00

6.900

CY  

835.00000

0505 Concrete Class D (Bridge) (Special) 0.700

0.000

601-03041  
 

852.600.700

0.00

0.700

CY  

1,218.00000

0510 Galvanic Anodes 29.000

0.000

601-51005  
 

928.0029.000

0.00

29.000

EACH

32.00000

0515 Reinforcing Steel (Epoxy Coated) 793.000

0.000

602-00020  
 

1,173.64793.000

0.00

793.000

LB  

1.48000

CAT 133,926.570.00133,926.57CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE P-07-B 

0520 *Removal of Asphalt Mat (Planing) 1,143.000

0.000

202-00240  
 

13,716.001,143.000

0.00

1,143.000

SY  

12.00000

0525 *Removal of Asphalt Mat (Planing) (Special) 373.000

0.000

202-00246  
 

5,968.00373.000

0.00

373.000

SY  

16.00000

0530 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

300.002.000

0.00

2.000

SY  

150.00000

0535 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

595.00000

0540 Removal of Portions of Present Structure 2.800

0.000

202-00502  
 

3,920.002.800

0.00

2.800

CY  

1,400.00000

0545 *Hot Mix Asphalt (Patching) (Asphalt) 233.860

0.000

403-00720  
 

51,098.41233.860

0.00

233.860

TON 

218.50000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE P-07-B 

0550 Waterproofing (Membrane) 324.000

0.000

515-00120  
 

6,318.00324.000

0.00

324.000

SY  

19.50000

0555 Concrete Sealer 59.000

0.000

515-00400  
 

259.6059.000

0.00

59.000

SY  

4.40000

0560 Sawing and Sealing Bridge Joint 70.000

0.000

518-03000  
 

2,590.0070.000

0.00

70.000

LF  

37.00000

0565 Concrete Class D (Bridge) 6.500

0.000

601-03040  
 

5,427.506.500

0.00

6.500

CY  

835.00000

0570 Concrete Class D (Bridge) (Special) 0.300

0.000

601-03041  
 

365.400.300

0.00

0.300

CY  

1,218.00000

0575 Galvanic Anodes 6.000

0.000

601-51005  
 

192.006.000

0.00

6.000

EACH

32.00000

0580 Reinforcing Steel (Epoxy Coated) 974.000

0.000

602-00020  
 

1,441.52974.000

0.00

974.000

LB  

1.48000

CAT 91,596.430.0091,596.43CURRENT AMT0311 $ $ $

CAT NO0312 STRUCTURE P-05-G 

0600 Rem Port Present Str (2) 1.000

0.000

202-00453  
 

150.001.000

0.00

1.000

SY  

150.00000

0605 Rem Port Present Str (3) 2.000

0.000

202-00460  
 

1,190.002.000

0.00

2.000

SY  

595.00000

0610 HMA (Patching) (Asph) 44.990

0.000

403-00720  
 

9,830.3244.990

0.00

44.990

TON 

218.50000
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PCN: 20305-BID    ESTIMATE RUN 03/14/2016

PROJECT: STAR500-160                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:07

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE P-05-G 

0620 Conc CL D (Bridge) (Spec) 0.400

0.000

601-03041  
 

487.200.400

0.00

0.400

CY  

1,218.00000

0625 Galvanic Anodes 5.000

0.000

601-51005  
 

160.005.000

0.00

5.000

EACH

32.00000

0630 Reinf Steel (Epoxy) 16.000

0.000

602-00020  
 

23.6816.000

0.00

16.000

LB  

1.48000

0635 Mobilization (w/o Autopay) Str. P-05-G 1.000

0.000

626-00100  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

CAT 29,841.200.0029,841.20CURRENT AMT0312 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 1) 1.000

0.000

620-00001  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0590 Sanitary Facility 2.000

0.000

620-00020  
 

2,432.002.000

0.00

2.000

EACH

1,216.00000

CAT 19,432.000.0019,432.00CURRENT AMT0400 $ $ $

$ 1,293,729.13-5,394.53$1,293,729.13$CURRENT AMTPROJECT TOTAL


